

Rapid Cortex Pilot Readiness & Production Tightening Plan

Immediate execution plan for controlled agency pilots and production hardening.

Objective

Prepare Rapid Cortex for safe, controlled pilots while hardening the platform toward production. The priority is reliability, tenant isolation, auditability, secure media handling, and clear agency-facing documentation.

Pilot Scope - Include Now

- Dispatcher dashboard
- Supervisor dashboard and shadow review
- Caller text/photo/video link with expiring access
- Incident intelligence summary and confidence language
- Translation/transcription with human review wording
- Audit logs and agency-scoped reporting
- CAD read-only integration or mock adapter
- RC Lite API demo mode
- Admin onboarding and role management

Pilot Scope - Hold Until Later

- CAD write-back
- NCIC access
- Automated dispatch decisions
- Medical/legal command recommendations
- Any feature that appears to replace dispatcher judgment
- External agency data sharing without written approval

Immediate 14-Day Execution Plan

Day Range	Workstream	Deliverables	Exit Criteria
Days 1-3	RBAC and tenant isolation	Finalize roles, remove deprecated superadmin wording, add agencyId guards to every API route	All role/tenant tests pass; no cross-agency data visible
Days 4-6	Security hardening	MFA enforcement, session timeout, WAF/rate limits, secrets audit, CORS restrictions	Security checklist completed with evidence screenshots/logs
Days 7-9	Pilot mode and feature flags	Agency Pilot Mode, entitlement controls, usage limits, data retention settings	Admin can enable/disable pilot features without code changes

Day Range	Workstream	Deliverables	Exit Criteria
Days 10-12	Deployment stabilization	Health checks, alarms, rollback, status page, backup/restore test	Clean deployment to dev and prod-like environment
Days 13-14	Evidence and demo package	PDF packet, demo script, onboarding checklist, pilot agreement draft	Ready to send to first pilot agency

Production Readiness Principle

Rapid Cortex should be boringly reliable before it becomes bigger. For pilots, the system should demonstrate controlled decision support, strong security, and clear audit records - not maximum feature count.